

**NEIGHBORHOOD/COMMUNITY ADVISORY COMMITTEE**  
**July 18, 2007**

**SCHEDULE OF UPCOMING MEETINGS/OPEN HOUSE/MILESTONES**

May 30, 2007*	NAC Meeting to meet Design-Build team and review project and schedule
June 27, 2007*	NAC Meeting to review project status and public art
July 11, 2007*	Public Open House to review project status and obtain input from general public
July 18, 2007*	NAC Meeting to review project status, public input from Open House, and present project technical findings to date.
Week of Aug. 6 <sup>th</sup> , 2007	NAC to receive preliminary Executive Summary EAMR for review  <i>Utility relocation on Kinney Road begins</i>
August 27, 2007	NAC to receive <i>draft</i> EAMR (full report) for review
September 5, 2007*	NAC Meeting to review project status, discuss EAMR comments, and discuss potential content of CAC letter-of-recommendation to the Board of Supervisors (BOS)
September 6, 2007	Jim Portner to distribute draft BOS letter to CAC members for their review and comment
September 7 - 14, 2007	Iterative CAC review and refinement of BOS letter
September 14, 2007	Deadline to complete final CAC Letter of Recommendation to BOS
September 15, 2007	Deadline to issue CAC Letter to BOS
October 16, 2007	Pima County Public Hearing on EAMR and Board action
October 17, 2007	<i>Grading begins on west side of Kinney Road</i>

\*NAC Meetings and the Open House are scheduled on Wednesdays to begin at 6:00 p.m. at Tucson Estates.

7/5/2007